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High-Profile Information Technology Project Status Report 

Department: Employee Trust Funds 

Project Name: Transformation, Integration, Modernization (TIM) – Benefit Administration System (BAS) 

Business Sponsor: Robert Conlin 

Date of Report: 11/11/16 Reporting for Quarter: 7/1/2016 

Project Start Date: March, 2014 Planned Implementation Date: 2019 

Estimated Project Cost: $28.5M Amount Provided Through Master Lease: Most 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 
deliverables. 

ETF is replacing all of its legacy, custom-built line-of-business computer applications with a single, highly-integrated 

system from Vitech Systems Group.  Vitech's V3 application is already installed at over 20 public pension funds and 30 

private sector companies.  It is a functioning and highly configurable system specifically designed for pension, 

insurance and other benefits administration.  

 

The Benefit Administration System (BAS) project will deliver functionality in three rollouts, or phases: 

     Rollout 1 - Imaging, workflow, and document management - Q4, 2015 - DONE 

     Rollout 2 - Employer Reporting and Insurance Benefits - Q1, 2018 

     Rollout 3 - Employee Benefit Processing Q2-Q3, 2019  

 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

The Project funding has been made available through Department's SEG funds and via separate budget request for 

project staffing and funds with funding advanced through Master Lease. Vitech’s V3 BAS is a purchased system that 

requires extensive configuration and some customization. Major technologies are Java and Oracle Database. Most of 

the functionality is proprietary to Vitech. 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

After experiencing some delays, Rollout 1 (R1) went live on November 9, 2015. Vitech addressed 

several of the remaining bugs in R1 and did a framework upgrade, also known as Release 1.5, on 

October 7-9, 2016. The go-live of Rollout 2 remains scheduled for January 1, 2018. 

   

Budget Status    
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The contract with Vitech is a fixed cost project. The technical infrastructure is being installed at the 

DET data center and will utilize DET services, with some ETF equipment purchased with Master Lease 

or administrative funds. ETF has also negotiated with ICON, our data cleansing/integrity vendor, and 

has reached an agreement on the extended project cost. The budget has been updated for Rollout 2 and 

the new estimated cost is $28.5M, which is still within our original budget of $32.5M for the vendor 

portion of the project. 

   

 

This document can be made available in alternate formats to individuals with disabilities upon request. 
WI DEPARTMENT OF ADMINISTRATION  
DIVISION OF ENTERPRISE TECHNOLOGY 
DOA-10111 (R09/2014), PAGE 2 
 

Summarize Any Completed Major Tasks or Project Phases: 

Rollout 1 went successfully live on November 9, 2015. Rollout 1.5, which includes many bug fixes and an architectural 

framework upgrade, went live on October 10, 2016. Additional bug fixes will be released about every six weeks, with 

the next scheduled for December 14, 2016. As the critical and high bugs are remediated, ETF will eventually 

discontinue any additional Rollout 1 or 1.5-related releases to focus fully on Rollout 2. Work continues on sprints for 

Rollout 2 and Rollout 3 and is continuing according to plan. 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

The delay of Rollout 1 shifted the Rollout 2 go-live to January 1, 2018. This shift in schedule will impact the overall 

project cost, but we still remain under budget at this time. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

ETF and Vitech are making adjustments to staffing as the project progresses. ETF, working with DET staff and a 

vendor, just kicked off a security vulnerability/penetration/user authorization test for the network, databases, application 

and security user authorization pieces of BAS. The actual test begins on November 14, 2016 and will run into 

December. Both detailed and summarized reports will be provided by the vendor, and a remediation plan will follow.  

 

Also, the BAS team, including Vitech, continues to enhance our quality efforts, including more thorough, automated 

testing methods, a cleaner connection between our current and future state business processes, and the Bridges and 

Interfaces that will be needed between the new V3 and ETF legacy systems.  

 

We also will continue to look for ways to enhance our project plan by making it more iterative using Agile methods.    

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 



Project Status Category Guidelines 

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


